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105 Maxess Road  
Suite 316 
Melville, NY  11747 
(631) 756-8900 
(http://www.erm.com) 

15 September 2022      VIA EMAIL 
 
 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – August 2022 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vazquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement of 
Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits the 
August 2022 Monthly Progress Report for the New Cassel Hicksville Groundwater Contamination 
Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN – PROGRESS/ACTIVITIES DURING REPORTING PERIOD 
 
Eastern Plume Group  

 PDI-41/MW-41 
o Boring sampled through 360 feet bgs 

 PDI-45/MW-45 
o Community outreach (door to door visit and fact sheet update) 
o Utility markout and 811 

 PDI-40/MW-40 and PDI-42/MW-42 
o Field reconnaissance for drilling locations 

 
Central Plume Group 

 PDI-36 

o Completed groundwater sampling at PDI-36. 
o Gamma logged PDI-36 to help correlate analytical data and geologic data for determination 

of monitoring well screen zone(s). 
o Discussed and selected a monitoring well screen interval with EPA for a monitoring well at 

PDI-36. 
o Completed PDI-36 with well installation with screen set from 397’-407’. 

 PDI-30 

o Mobilized to PDI-30 and commenced geologic/groundwater profiling boring. 

 Developed monitoring wells MWs -31R and -33. 
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UPCOMING ACTIVITIES – SEPTEMBER 2022 
 
Eastern Plume Group  

 PDI-41/MW-41 

o Complete groundwater sampling to required depth 
o Perform gamma log 
o Install monitoring well(s) 

 PDI-45/MW-45 

o Mobilize and begin drilling 
Central Plume Group 

 PDI-30 
o Complete groundwater sampling at PDI-30. 
o Gamma log PDI-30 to help correlate analytical data and geologic data for determination of 

monitoring well screen zone(s). 
o Discuss and select monitoring well screen interval with EPA for a monitoring well at PDI-30. 
o Complete PDI-30 with well installation and site restoration. 
o Complete development of remaining monitoring wells. 

 
If you should have any questions or wish to discuss the content of this progress report, please do not 
hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 
Chris W. Wenczel, P.G. 
Consulting Director/Hydrogeologist/Project Coordinator 
 
cc: Sharon Kivowitz, Esq., USEPA 

Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, EnSafe Inc. 

 Alexandra Stark, EnSafe Inc. 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


